Contract: GS-00F-0019L
Task Order Number: EP-S7-12-05

EPA Task Order: 03 (Cherokee County HHRA)

SRC Project No.: FA558.003
Period covered by this invoice: 09/01/2014 —09/30/2014

MONTHLY PROGRESS REPORT
September 2014, TASK ORDER 03

FINANCIAL SUMMARY

Category Expenses Budget Percent
This period | Cumulative | Ceiling Funded Remaining Complete’

Labor $827.80 | $22,130.60 | $66,214.00 | $66,214.00 67% 33%

Travel n/a n/a n/a n/a n/a n/a

oDC $0.00 $0.00 $75.00 $75.00 100% 0%

Subcontracting n/a n/a n/a n/a n/a n/a

1 Based on funded budget

EXPLANATION OF ODCs

No ODCs were incurred in this reporting period.
SUMMARY OF ACTIVITIES
Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
O Delivered the Monthly Progress Report.

Subtask 1.2 — Data Usability Evaluatiqn
[] No activity.

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors and Tox

Values)
(] This task is complete.

Task 2 — Baseline Human Health Risk Assessment
[ Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
[ Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
[] Task has not begun.

Task 3 — Project Closeout
[] Task has not begun.
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DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask | Deliverable Title Due Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None

ANTICIPATED ACTIVITIES FOR NEXT MONTH
Task 1 — Project Planning and Support

Subtask 1.1 — Project Management

00 Monthly progress reports will be delivered. Project management calls are anticipated to

continue.

Subtask 1.2 — Data Usability Evaluation

[0 SRC will continue to follow-up with EPA from the August 28 teleconference.

Subtask 1.3 — Risk Assessment Workplan (CSM. Exposure Pathway 1D, Exposure Factors and Tox

Values)

[] SRC anticipates comments on the draft RAWP that was delivered in June.

Task 2 — Baseline Human Health Risk Assessment
[ Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
[] Task has not begun. '

Subtask 2.2 — Final Baseline Human Health Risk Assessment
[ Task has not begun.

Task 3 — Project Closeout
[J Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title Due Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None






